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MINUTES 

 
PLACER COUNTY FLOOD CONTROL 

AND WATER CONSERVATION DISTRICT 
BOARD OF DIRECTORS 
Monday, August 14, 2006 

 
The Board of Directors for the Placer County Flood Control and Water Conservation District met in session 
beginning at 4:00 P.M., Monday, August 14, 2006 in the Rocklin City Council Chambers, 3970 Rocklin Road, 
Rocklin, California.  Brian Keating, District Engineer, Andrew Darrow, Development Coordinator and Christiana 
Darlington, District Counsel, represented the District. 
 

 
1. ROLL CALL:  

By roll call, Directors present: Weygandt, Santini, Rompala, Hanley and John Allard attending for Roccucci.   
 
Not Present: Directors:  Morillas, Santucci and Yorde 
 

2. REVISED AGENDA APPROVAL:   
 
Ken explained that Action Item 6d, (Miners Ravine Off-Channel Detention Basin Facility – Approval 
Authority for Construction Contract Change Orders and Approval of Construction Contract Change Order 
No. 1) needed to be added to the agenda due to a matter of public safety (Government Code Section 
54954.2 (b) and that the need for the item was not known prior to the agenda distribution (Code Section 
54956 (a).  Ken further stated that Construction Contract Change Order No. 1 has become necessary 
based on substantially greater than expected groundwater dewatering discovered by Syblon Reid during 
initial excavations.   
 
Director Hanley asked if adding Action Item 6d to the agenda is consistent with interpretation allowing for 
public safety.  Ken stated that without this action construction will be delayed and the flood control 
improvements would not be completed in a timely manner. 
 
Approved revised agenda as submitted. 

  
 MOTION:  Santini / Rompala 
 

      3.   APPROVAL OF JUNE 12, 2006 MINUTES:   
 
Approved as submitted 
 
MOTION:  Weygandt / Santini 
 

4.  PUBLIC COMMENT:    
 

None 
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5. ITEM FOR INFORMATION: 
 

a. The 2006 stream channel maintenance program within unincorporated County areas is underway 
with assistance from the California Conservation Corps (CCC).  

Andrew Darrow, Development Coordinator, reported that Placer County’s annual stream channel 
maintenance work (managed by the District) should begin soon in the Dry Creek watershed, but 
that work has been delayed approximately one month by the CCC crews.   Andrew stated if the 
CCC crews don’t start before late September, District staff may need to look into further options 
available through the County.   
 
Andrew stated that the three major crossings over the Dry Creek main stem (at Watt, Walerga and 
Cook Riolo Roads) have been selected and are considered critical areas where improved passage 
of floodwaters has a large beneficial impact.  A total of 28 work days are planned this year covering 
an estimated 1.75 miles of creek channel.  Several locations along Antelope Creek, Secret Ravine 
and Miners Ravine have been added in the upper watershed locations due to last years New Years 
Eve flood event. The work included is the removal of dead trees, debris, emergent vegetation, 
aquatic vegetation, sediment and any other obstructions that are found to prevent flow. Stream 
channel expenses will be completely reimbursed next fiscal year by transfers from the County’s 
CSA 28 Zone 22. 
 
Director Rompala asked who provides the equipment to remove obstructions from the channel.  
Andrew stated that CCC crews currently provide their own equipment.          
 

6. ACTION ITEMS:  
  

a. Miners Ravine Off-Channel Detention Basin Facility – Project update and adoption of Resolution 
Number 06-06 approving the Right-Of-Way Contract and accepting the Grant Deed for a drainage 
easement from property owner Fakhri Attar. 

    
Brian reported that all necessary federal and state permits have been received, the construction 
contract has been executed and a Notice to Proceed has been issued to the contractor, Syblon 
Reid.  Construction activities have been delayed approximately one month due to a longer than 
anticipated public hearing process for the necessary City of Roseville tree permit and by the Corps 
not issuing the final Letter of Permission (Section 404) until July 19, 2006. Brian stated that the 
delay may impact required in-stream work which must be completed by October 15th, but an 
extension may possibly be filed with the Department of Fish and Game.  With a 110 working day 
construction contract period, Syblon Reid will most likely be constructing this project through the 
spring and early summer of 2007.   
 
Brian stated that District staff have completed negotiations for the purchase of a required ¼ acre 
size drainage easement from the property owner, Fakhri Attar, on the upstream side of the project.  
Brian reported that the District and City of Lincoln staff have developed a reimbursement 
agreement providing for disposal of approximately 21,000 cubic yards of excess fill at the Highway 
65 Bypass project site in the City of Lincoln and that approval of this agreement by resolution is 
recommended today.    
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Brian reported that Elliott Homes continues to construct the Sierra College Boulevard widening 
project, the District’s related frontage improvements and the new 6’ X 10’ culvert beneath the 
boulevard. Brian reported that Staff will continue to coordinate with Elliott over the granting of a 
drainage easement from the District to Elliott for a 4’ X 8’ storm drain outfall and is awaiting legal 
descriptions and plot maps from Elliott.   
 
Brian stated that Staff will continue to coordinate with Placer Land Trust to finalize the required 
flood and conservation easement issuance over the entire 26-acre parcel. RBF Consulting will 
soon begin preparation of the project Operations, Maintenance and Monitoring plan (OMM) once 
all regulatory permits are obtained for reference in this document.  
 
Brian recommended the Board adopt Resolution Number 06-06 approving the Right-Of-Way 
contract and accepting the grant deed for a purchase price of $20,000 ($2.67 per square foot) for a 
drainage easement from property owner Fakhri Attar.    
 
MOTION:  Rompala / Weygandt – Unanimous 
  

b. Miners Ravine Off-Channel Detention Basin Facility – Adoption of Resolution Number 06-07 
authorizing execution of a multi-agency Agreement No. 73256 with the City of Lincoln for specified 
hauling.    

 

Ken Grehm recommended that the Board adopt Resolution Number 06-07 authorizing the 
Executive Director to execute an agreement between the City of Lincoln and the District for the 
hauling, placement and hydroseeding of approximately 21,000 cubic yards of excess soil material 
generated from the Miners Ravine Off-Channel Detention Basin Facility 

Ken stated that construction of the Miners Ravine Off-Channel Detention Basin Facility will 
generate approximately 21,000 cubic yards of soil suitable for off-site use as potential structural fill 
material.  One such off-site disposal location is the City of Lincoln’s Highway 65 Bypass 
interchange site located in Lincoln.  During the bid phase contractors bid on three alternate items 
for this disposal option at the City site including the hauling, placement and hydroseeding of the 
soil.  Syblon Reid was the lowest bidder on the project and submitted reasonably priced add 
alternate items for this disposal option totaling $89,670 or $4.27 per cubic yard. 

Ken further stated that City staff and District staff feel it is in the best interest of both agencies to 
dispose and beneficially re-use this material at the reasonable quoted prices.  The City of Lincoln 
has agreed to reimburse the District for the entire additional $89,670 cost to place the soil at the 
City site.   

 

MOTION:  Santini / Weygandt – Unanimous 

 

          c.  Miners Ravine Off-Channel Detention Basin Facility – Authorize staff to issue Addendum No. 7 to 
the RBF Consulting contract for additional professional services in the amount of $174,540. 

 
Brian Keating requested authorization for staff to execute amendment No. 7 to the existing 
Professional Services Agreement (PSA) with RBF Consulting (Contract No. 73207) for additional  
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out-of-scope consulting services required during the design, bidding and future construction 
oversight phases.  

 
Brian stated that during the final stages of project permitting and design, as well as during the 
construction bid phase of this project, RBF Consulting incurred additional costs for services beyond 
the scope of the original contract.  Brian further stated that the need for a permanent bicycle path 
easement over District property was not anticipated and requires preparation of a legal description 
and exhibit plat map. Brian reiterated that because the number of working days allowed for within 
the construction contract has been increased from 85 to 110 working days to construct a more 
complex design, the level of effort to provide full-time construction management and staking 
services has increased significantly.   
 
These out-of–scope tasks and their associated costs are detailed below: 
 
1.  Bike Trail Legal Description and Exhibit Plat:   $2,100 
2.  Final Modifications to Plans and Specifications   $27,650 
3.  Additional DSOD Permit Coordination    $4,300 
4.  Additional Bid Support Coordination    $6,400 
5.  Increased Construction Staking Services    $37,500 
6.  Increased Construction Inspection     $76,870 
7.  Pre-construction and Construction Environmental Monitoring  $18,060 
8.  Conduct Baseline Rearing Habitat Diversity Survey  $1,330 
9.  Coordination of Interpretive Sign Production   $330 
 
        Sub-Total: $174,540 
 
The majority of these additional costs are associated with construction inspection and construction 
staking services which became necessary as the project has grown more complex and will require 
additional staking and full-time inspection services. 
 
RBF Contract Summary To Date: 
 
Original Contract:  $726,996 
 
Amendment No. 1:  $11,900 
Amendment No. 2:  $22,500 
Amendment No. 3:  $31,050 
Amendment No. 4:  $9,550 
Amendment No. 5:  $17,170 
Amendment No. 6:  $1,600 
Amendment No. 7:  $174,540 

 
Amendment Sub-Total:      $268,310 

 
Total Revised Contract:   $995,306 
 
 
Brian stated that District staff negotiated the additional costs downward from an original $206,490 
proposal, to the $174,540 amount above.  Brian further stated that the funds are available from the 
Dry Creek Trust Fund for services since the FY 2006/2007 District budget included a significantly 
larger than necessary construction fund dollars than will actually be required.   
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Director Rompala asked if the amendment covered the increased costs for the bike path easement 
along with the increased construction management costs going from 85 to 110 working days.  
Brian replied that it also includes increased consulting services during design to respond to 
additional Dam Safety requirements.  Brian indicated the bulk of the amendment is relating to the 
increased number of construction working days. 

 

MOTION:  Santini / Hanley – Unanimous 

 

          d.  Miners Ravine Off-Channel Detention Basin Facility – Approval Authority for Construction Contract 
Change Orders and Approval of Construction Contract Change Order No. 1. 

 
Ken requested that this item be added to the agenda per Government Code Section 54954.2 (b) as 
it is a matter of public safety as defined by Code Section 54956 (a) and the need for the item was  
not known at the time of posting the agenda.  It authorizes the Executive Director to issue a 
construction contract change order up to an amount of 8% of the total construction contract value 
(or $191,266) and approve Construction Contract Change Order No. 1 for additional groundwater 
dewatering in the approximate amount of $98,880 relating to contract No. 73242 with Syblon Reid.   
Ken reported that Staff will keep the Board informed of all construction contract change orders 
approved under this authority at regular meetings of the Board. 

 
Ken further stated that Construction Contract Change Order No.1 is required to compensate the 
contractor for the handling of higher than anticipated groundwater and that this change became 
necessary based on a higher than expected groundwater table level discovered at the site during 
initial excavations for embankment footings.  The embankment excavations must be kept free of 
groundwater during embankment footing construction operations per the State Division of Safety of 
Dams requirements. This change order will replace Bid Item No. 11, which included payment on a 
cubic yard basis for “Control and Removal of Water”, with a negotiated lump sum price that 
includes all necessary dewatering to complete the project work.  The change will increase the total 
construction contract value by approximately $98,880 and based on the extensive additional 
groundwater present at the site, is considered a fair and reasonable increase over the original 
$80,000 bid price for this item. 

Director Santini asked if the only change order would be the dewatering.  Ken Grehm stated that 
this change order will cover one hundred percent for any regular type of dewatering but with the 
exception of an extraordinary event such as an “act of God” the contractor may make a claim for 
that type of issue.  

 

MOTION:  Weygandt / Santini – Unanimous 

                

7. NEXT MEETING: 
 
The next regularly scheduled Board meeting is September 11, 2006, at 4:00 p.m. at the Rocklin City 
Council Chambers.   
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8. ADJOURNMENT: 
 
The meeting was adjourned at 4:34 p.m. 

 
Respectfully submitted,  
 

Carrie Diller 
 
District Secretary 
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